



EXCERPT FROM THE PROCEEDINGS

OF THE SEVENTH ANNUAL ACQUISITION RESEARCH SYMPOSIUM THURSDAY SESSIONS VOLUME II

**Acquisition Research
Creating Synergy for Informed Change
May 12 - 13, 2010**

Published: 30 April 2010

Approved for public release, distribution unlimited.

Prepared for: Naval Postgraduate School, Monterey, California 93943



Report Documentation Page		Form Approved OMB No. 0704-0188
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.		
1. REPORT DATE MAY 2010	2. REPORT TYPE	3. DATES COVERED 00-00-2010 to 00-00-2010
4. TITLE AND SUBTITLE Services Supply Chain in the Department of Defense: Comparison and Analysis of Acquisition Management in the Army, Navy, and Air Force		5a. CONTRACT NUMBER
		5b. GRANT NUMBER
		5c. PROGRAM ELEMENT NUMBER
6. AUTHOR(S)	5d. PROJECT NUMBER	
	5e. TASK NUMBER	
	5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Naval Postgraduate School, Graduate School of Business and Public Policy, Monterey, CA, 93943		8. PERFORMING ORGANIZATION REPORT NUMBER
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)		10. SPONSOR/MONITOR'S ACRONYM(S)
		11. SPONSOR/MONITOR'S REPORT NUMBER(S)
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited		
13. SUPPLEMENTARY NOTES 7th Annual Acquisition Research Symposium to be held May 12-13, 2010 in Monterey, California.		
14. ABSTRACT This paper presents the results of our empirical studies of current management practices in services acquisition in the Army, Navy, and Air Force. The primary objective of these studies was to develop a comprehensive understanding of how services acquisition is being managed within, as well as across, individual military services. In these empirical studies, we developed and deployed a Web-based survey to collect primary data. Specifically, we studied the current management practices in such areas as contract characteristics, and acquisition management methods including regional- or installation-level acquisition, use of project management approach, acquisition leadership and ownership of requirements. We also studied other program management issues such as scope and ability of personnel responsible for acquisition, adequacy of acquisition billets and their fill rates, and training provided to services acquisition personnel. We found that for the most part the services contracts awarded and administered conformed to our expectation. For example, most service contracts are competitively bid fixed-priced awards with a minimal use of any type of contract incentives. The survey data also confirmed that the Navy uses regional approach in services acquisition, while the Army and the Air Force use installation-level approach. These differences, in turn, appear to be having important implications for other acquisition management practices such as the use of project management and contract surveillance. One surprising finding of the study was that the project teams are often led by the contracting officer as opposed to a formally designated project manager responsible for the overall service project success. Finally, the survey respondents indicated that the number of authorized staff positions for services acquisition was inadequate and, furthermore, that the existing billets were inadequately filled. The analysis and comparison of management practices in different military services was used as the basis to develop, and report in this paper, our preliminary recommendations for improving the management of services supply chain in the Department of Defense.		

15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 52	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

The research presented at the symposium was supported by the Acquisition Chair of the Graduate School of Business & Public Policy at the Naval Postgraduate School.

To request Defense Acquisition Research or to become a research sponsor, please contact:

NPS Acquisition Research Program
Attn: James B. Greene, RADM, USN, (Ret.)
Acquisition Chair
Graduate School of Business and Public Policy
Naval Postgraduate School
555 Dyer Road, Room 332
Monterey, CA 93943-5103
Tel: (831) 656-2092
Fax: (831) 656-2253
E-mail: jbgreene@nps.edu

Copies of the Acquisition Sponsored Research Reports may be printed from our website
www.acquisitionresearch.net



ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL

Services Supply Chain in the Department of Defense: Comparison and Analysis of Acquisition Management in the Army, Navy, and Air Force

Aruna Apte—Dr. Aruna Apte is an Assistant Professor in the Operations and Logistics Management Department, Graduate School of Business and Public Policy, at the Naval Postgraduate School, Monterey, CA. Her research interests are in the areas of developing mathematical models and algorithms for complex, real-world operational problems using techniques of optimization. It is important to her that her research is directly applicable to practical problems and has significant value-adding potential. She has numerous publications in peer-reviewed journals. She teaches a mathematical modeling course and has advised over 30 students for theses and MBA reports. Currently, she is working in the areas of developing mathematical programming models in humanitarian logistics and military logistics. Before NPS, she worked as a consultant at MCI and taught at Southern Methodist University. For more information, please visit http://research.nps.edu/cgi-bin/vita.cgi?p=display_vita&id=1105652618

Uday M. Apte—Dr. Uday M. Apte is Professor of Operations Management at the Graduate School of Business and Public Policy, Naval Postgraduate School, Monterey, CA. Before joining NPS, Dr. Apte taught at the Wharton School, University of Pennsylvania, PA, and at the Cox School of Business, Southern Methodist University, Dallas, TX. Dr. Apte holds a PhD in Decision Sciences from The Wharton School, University of Pennsylvania. Prior to his career in academia, Dr. Apte worked for over ten years in managing operations and information systems in the financial services and utility industries. Since then, he has consulted with several major US corporations and international organizations. Dr. Apte has served as a founder and President of the College of Service Operations, Production and Operations Management Society (POMS), and as a board member and vice president of POMS. Areas of Dr. Apte's research interests include managing service operations, supply chain management, and globalization of information-intensive services. He has published two books and over 40 articles, five of which have won awards from professional societies.

Rene G. Rendon—Dr. Rene G. Rendon is an Associate Professor at the Naval Postgraduate School where he teaches defense acquisition courses. Prior to his appointment at the NPS, he served for more than 22 years as an acquisition and contracting officer in the United States Air Force, retiring at the rank of lieutenant colonel. His Air Force career included assignments as a contracting officer for the Peacekeeper ICBM, Maverick Missile, and the F-22 Raptor. He was also the director of contracting for the Air Force's Space Based Infrared satellite program, and the Evolved Expendable Launch Vehicle rocket program. Rendon's publications include *Management of Defense Acquisition Projects* (2008), *Government Contracting Basics* (2007), *US Military Program Management: Lessons Learned & Best Practices* (2007), and *Contract Management Organizational Assessment Tools* (2005). He has also published in the *Journal of Public Procurement*, the *Journal of Contract Management*, and the *Project Management Journal*.

Abstract

This paper presents the results of our empirical studies of current management practices in services acquisition in the Army, Navy, and Air Force. The primary objective of these studies was to develop a comprehensive understanding of how services acquisition is being managed within, as well as across, individual military services. In these empirical studies, we developed and deployed a Web-based survey to collect primary data. Specifically, we studied the current management practices in such areas as contract characteristics, and acquisition management methods including regional- or installation-level acquisition, use of project management approach, acquisition leadership and ownership of



requirements. We also studied other program management issues such as scope and ability of personnel responsible for acquisition, adequacy of acquisition billets and their fill rates, and training provided to services acquisition personnel.

We found that for the most part the services contracts awarded and administered conformed to our expectation. For example, most service contracts are competitively bid, fixed-priced awards with a minimal use of any type of contract incentives. The survey data also confirmed that the Navy uses regional approach in services acquisition, while the Army and the Air Force use installation-level approach. These differences, in turn, appear to be having important implications for other acquisition management practices such as the use of project management and contract surveillance. One surprising finding of the study was that the project teams are often led by the contracting officer as opposed to a formally designated project manager responsible for the overall service project success. Finally, the survey respondents indicated that the number of authorized staff positions for services acquisition was inadequate and, furthermore, that the existing billets were inadequately filled.


The analysis and comparison of management practices in different military services was used as the basis to develop, and report in this paper, our preliminary recommendations for improving the management of services supply chain in the Department of Defense.

Keywords: Service Supply Chain, Services Acquisition, Service Lifecycle, Contract Management, Project Management, Program Management

Introduction

The service sector represents the largest and the fastest-growing segment of the economies of the US and other developed countries. For example, in the US, services accounted for roughly 80% of employment in the year 2004 (US Department, 2005). The growth of services in the overall economy is also mirrored by growth of services acquisition in private sector companies (Smeltzer & Ogden, 2002) and in the government. For example, as seen in Figure 1, the procurement of services in the DoD has continued to increase in scope and dollars in the past decade. Even considering the high value of weapon systems and military equipment purchased in recent years, the DoD has spent more on services than on supplies, equipment and systems together (Camm, Blickstein & Venzor, 2004). Specifically, the DoD obligations on contracts have more than doubled between fiscal years 2001 and 2008—to over \$387 billion, with over \$200 billion spent just for services (GAO, 2009c). The procured services presently cover a very broad set of service activities—including information technology and telecommunications services; maintenance and repair of equipment; professional, administrative, and management support; and transportation, travel, and relocation services.





The DoD's Contracts for Goods and Service (2000–2009)

As the DoD's services procurement continues to increase in scope and dollars, the DoD must give greater attention to the management of services contracts. However, the increase in service contracting has coincided with the reduction in the federal government workforce. For example, the size of the federal workforce fell from 2.25 million in 1990 to 1.78 million in 2000 (GAO, 2001). This mismatch between the increasing workload and the decreasing size of the workforce, and the unique nature and complexities associated with services acquisition have possibly created an environment in which following the best practices has not always been feasible. For example, between 2001 and 2009, the Government Accountability Office (GAO) has issued 16 reports related to trends, challenges, and deficiencies in contracting for services. In addition, between 2002 and 2008, the DoD Inspector General (DoD IG) has issued 142 reports on deficiencies noted in the DoD acquisition and contract administration process. Both the GAO and DoD IG have identified market research, contract type, project management, requirements management, personnel training, and contractor oversight as just some of the critical deficient areas in services contracts. Further discussion of these deficiencies is provided in Exhibit 1.



- The government is required to conduct *market research* to determine the market's capability for providing the required supply or service and the government's appropriate contracting strategy for the procurement (Rendon & Snider, 2008). Reports have shown that the DoD has not conducted adequate market research during procurement planning of services contracts (GAO, 2002a; DoD IG, 2009).
- Selecting the appropriate *contract type* is essential for ensuring the appropriate sharing and allocation of risk between the government and the contractor. Fixed-price contracts allocate the majority of the cost risk to the contractor, while cost reimbursement contracts provide for most of the cost risk to be borne by the government. Government reports have shown that inappropriate contract types were used in services contracts, resulting in more risk to the government (GAO, 2001; DoD IG, 2009).
- The use of *project management* tools and techniques, such as designated formal project managers, project teams, and project lifecycles, have been considered a best practice in managing service contracts. GAO reports have shown that the DoD lacks the proper management structure and processes for managing services contracts (GAO, 2007b; DoD IG, 2009).
- Sufficient *requirements management* is essential for identification and development of needs for the DoD, in terms of required services. If requirement management is insufficient, the resulting service contracts will not adequately meet the customer's needs. The GAO and DoD IG reports have identified poorly defined requirements and insufficient requirements management as problems in service contracts (GAO, 2007b; DoD-IG, 2009).
- Defense *contract management* requires specialized skills and competencies that come from extensive *training and experience*. A properly trained and competent acquisition workforce is considered the heart of successful defense acquisition management. With the downsizing of the DoD workforce, the lack of a qualified acquisition and contracting workforce to manage the increased workload in DoD service contracts continues to plague DoD service contracting efforts (GAO, 2002b; GAO, 2009b).
- The essence of DoD *contract management* is the proper administration of contracts and *oversight of contractor performance*. The lack of effective contract administration and contractor oversight increases the government risk of not ensuring total value for the dollars spent on service contracts. GAO and DoD IG reports have consistently identified contract administration and contractor oversight as problem areas in the management of services contracts (GAO, 2005; GAO, 2007a; GAO, 2007b; DoD IG, 2009).

Exhibit 1. Deficiencies in Services Contracting

Indeed, DoD contract management has been listed as a “high-risk” area by the GAO since 1992 (GAO, 2009a). This “high-risk” status reflects the DoD’s challenges in achieving their desired outcomes in terms of meeting the service procurement cost, schedule, and performance objectives. The DoD is at risk of paying higher prices for services than necessary. Recently, the DoD Director of Defense Procurement and Acquisition Policy (DPAP) identified the inappropriate use of service contracts in the DoD (Director, 2007) and



is planning to take actions to improve contracting for services throughout the DoD (Director, 2006).

Service production differs from manufacturing of products in several ways due to distinguishing characteristics of services. There is a growing body of literature on operations management in service firms. The key characteristics of services discussed in textbooks (Fitzsimmons & Fitzsimmons, 2006; Metters, King-Metters & Pullman, 2003) include the intangibility of service output, co-production, simultaneity of production and consumption, the inability to store services, and the complexity in the definition and measurement of services. These characteristics also lead to differences in the marketing of services (Lovelock, 1992; Hutt & Spec, 1998).

Given these differences in the production and marketing of services as opposed to that of manufactured products, it is natural to ask if the acquisition of services is essentially the same as acquisition of products or if differences exist. And, if the differences exist, then what they are, in general and for specific services, and what do they imply for the management of services acquisition? Given the growth in size and scope of services acquisition in today's economy, these questions are undoubtedly important.

A survey of academic literature indicates that there exist only a handful of studies aimed at addressing some of these questions. For example, Smeltzer and Ogden (2002) examined purchasing professionals' perceived differences between purchasing materials and purchasing services; Ellram, Tate and Billington (2004) developed a supply chain framework appropriate for a services supply chain by comparing and contrasting the applicability of three product-based manufacturing models; and Schiele and McCue (2006) studied the acquisition of consulting services in public sector. Although these and other studies have started to address some of the questions identified above, for the most part, the important questions raised above remain unanswered. Furthermore, given the peculiarities of government procurement and the GAO and DoD IG reports on the deficiencies in the DoD acquisition and contract administration processes, there exists a unique and significant opportunity for conducting research into the management of services acquisition in the DoD.

We have addressed the need for research in the area of services acquisition by undertaking a series of research projects. The first two research projects were exploratory in nature. In the first project, we tried to understand the major challenges and opportunities in the service supply chain in the DoD (Apte, Ferrer, Lewis & Rendon, 2006) by undertaking in-depth case studies on acquisition of services in three different organizations: Presidio of Monterey, Travis Air Force Base, and the Naval Support Detachment Monterey (NSDM). The second research project was targeted at studying the program management infrastructure (Apte & Rendon, 2007). In this research, too, we conducted two additional in-depth case studies of innovative project management approaches at the Air Education and Training Command (AETC) and at Air Combat Command (ACC).

The next two research projects were survey-based empirical studies aimed at developing a more comprehensive understanding of how services acquisition is being managed at a wide range of Army, Navy and Air Force installations. Specifically, the third research project was aimed at understanding management of services acquisition in the Navy and the Air Force (Apte, Apte & Rendon, 2008), while the fourth research project was aimed at the Army contracting centers (Apte, Apte & Rendon, 2009).

The objective of the fifth research project, the preliminary results of which are being reported in this report, is to analyze the primary data collected in earlier empirical studies



involving the Army, Navy and Air Force and to compare the results so as to develop a more thorough and comprehensive understanding of how services acquisition is being managed within, as well as across, individual military services. The analysis of survey results will focus on the following areas: contract characteristics, acquisition management methods, project team approach, services acquisition leadership, and other management issues. The results of this analysis and comparison will be used as the basis to develop preliminary, department-specific recommendations for improving the management of services supply chain.

The paper is organized in four sections, including the current introductory section. In the next section, we describe the empirical studies we conducted, including the survey research methodology used in the study. The results of survey data analysis and some salient observations are provided in the third section. The findings and conclusions of the study and our recommendations for improving services acquisition and for future research are presented in the fourth section. We wish to point out that the tables summarizing the survey data can be found in two previous technical reports, Apte, Apte, and Rendon (2008; 2009).

Research Methodology and the Empirical Studies

The methodology used in this research consisted of a survey instrument specifically developed to address the research objectives and questions mentioned above. This was a Web-based survey instrument developed using the “Survey Monkey” software. The developed survey was first pilot tested for its validity (Compton & Meinshausen, 2007) and was fine tuned prior to its use in the third and the fourth research projects.

The survey begins with questions focusing on specific demographic data and then asks specific questions related to the approach, method, and procedures used in the acquisition of services for specific categories of services. The categories of services targeted in this research are (1) professional, administrative, and management support; (2) maintenance and repair of equipment; (3) data processing and telecommunications; (4) utilities and housekeeping; and (5) transportation and travel. These categories were selected because collectively, they represent a significant fraction of spending for all the services, and are commonly acquired in the Army, Navy and Air Force.

The survey instrument includes core questions related to the methods and procedures used in the acquisition of services for the above service categories. These core questions focus on the following areas:

Contract Characteristics. The purpose of this category of questions is to gain insight into the dominant procurement methods and contract types used in the acquisition of services. The contract characteristics examined in this section are degree of competition (competitively bid or sole-source), contract type (fixed-price or cost-type), and type of contract incentive (incentive-fee, award-fee, or award-term).

Acquisition Management Methods. The purpose of this broad category of questions is to understand the management methods and approaches used in the acquisition of individual services at each phase of the contract management process. For each of the contract management phases, the survey asks whether the phase was conducted at a regional, installation, or some other organizational level. This core question category also focused on whether a project-team approach was typically used in the acquisition of the respective service category. The questions explore the position of the services acquisition



project team leader, such as a program/project manager or contracting officer. The questions also explore information on the owner of the requirement for the service being acquired.

Other Program Management Issues. This last category of core questions is focused on the use of a lifecycle approach, length of assignments for services acquisition management personnel, use of market research techniques, level of staffing in services acquisition management, and level of training of services acquisition management personnel. These questions use a Likert-type scale to measure the level of agreement or disagreement among the respondents' statements.

The questionnaire described above was used to conduct surveys in all three military services. A summarized description of these survey-based empirical studies is given below.

- Army: The standardized survey was deployed to 81 contracting offices. The survey was distributed across 8 major contracting centers throughout the Army, including 40 Army installations. We received a total of 61 responses to the survey, with a survey response rate of 75%.
- Navy: The data was collected in the Navy survey at the installation level. The data inputs were provided by the Navy Regions in charge of the installations in CONUS. We received inputs from six Regions—covering 66 Navy installations plus Naval Supply (NAVSUP) and Naval Medical Logistics Command (NMLC).
- Air Force: The survey instrument was deployed to 50 Air Force Contracting Squadrons, representing six Air Force major commands. There were 34 responses from the survey, resulting in a 68% response rate. These responses represented all six Air Force major commands.

Analysis and Comparison of Survey Data


As mentioned above, a summary of the survey data can be found in the earlier reports related to the third and the fourth research projects. Depending on the nature of responses received during the surveys, the level of details available for individual military services—Army, Navy and Air Force—were somewhat different. Nevertheless, all three surveys generated data with sufficient details so that we were able to compare services acquisition practices across all three services and draw meaningful conclusions. We present below the results of our analysis and comparison of acquisition management practices in the Army, Navy and Air Force through a series of figures arranged along the lines of data categories described in section 2 above.

Contract Characteristics


We discuss three aspects of contract characteristics: degree of competition, type of contracts and contract incentives. It should be noted that the Navy and the Air Force surveys were conducted in 2008, while the Army survey was conducted in 2009. Consequently, the Army survey results contain data for 2008, while the data streams for the Navy and the Air Force surveys end in 2007. We used the contract characteristic data for 2007 and computed averages across services and acquisition phases to obtain measures of contract characteristics. The comparison of contract characteristics for Army, Navy and Air Force is depicted in Figure 2.



2A. Degree of Competition



2B. Contract Type



2C. Contract Incentive




Figure 1. Contract Characteristics



Degree of Competition

Providing for full and open competition is a public policy and statutory requirement in government contracting. The *Competition in Contracting Act of 1984 (CICA)* is a public law, enacted to increase the number of government procurements conducted using the procedures of full and open competition. Unless the government can justify an exception to the competition requirements, the procurement must provide for full and open competition in the solicitation and award of the contract. In addition to supporting accountability and transparency in government contracts, competitive procurements also result in competitively priced proposals that increase the government's ability to negotiate a fair and reasonable contract price.

As we note in Figure 2A, the predominant procurement approach used in services studied was full and open completion. Since these services are traditional and commercial in nature (administrative, maintenance, data processing, utilities/housekeeping, and transportation services), it would follow that the competitive marketplace would be capable of proposing and competing for these contracts. However, we also noted that a small but notable portion of contracts for Navy and Army were sole-sourced. We do not have detailed data on these sole-sourced contracts, but perhaps the services acquired were context-specific and unique in nature.

Contract Type

The *Federal Acquisition Regulation* categorizes the major contract types as fixed-price, and cost-reimbursement. Each of the various types of contracts (specifically cost-reimbursement versus fixed-price contracts) reflects the sharing and allocation of risk between the buyer and the seller. Fixed-priced contracts are appropriate for well-defined requirements in situations with a low risk of performance. Using these types of contracts, the contractor holds the major burden of risk. On the other hand, under cost-reimbursement contracts, which are appropriate for developmental requirements, the risk of performance is high. In these types of contracts, the government shares the major burden of risk. As mentioned above, given the commercial and low-risk nature of services being studied, firm-fixed price contracts would be the appropriate contractual instrument for these service projects. We note in Figure 2B that, as expected, a significant majority of the contracts were fixed-price.

Contract Incentive

In some situations, the government may want to subjectively incentivize the contractor to meet higher levels of performance, which are over and above the basic requirements of the contract. In these situations, award-fee or award-term contract incentives may be used. In award-fee/term contracts, the contractor may earn additional money (or contract periods of performance for service contracts), based on the government's judgmental evaluation of the contractor's superior performance. Since commercial services are usually well understood and the output or outcome can be reasonably well defined, there is less need to use contract incentives. That is what we observe in Figure 2C.

Acquisition Management Methods

In this sub-section we provide comparison of Army, Navy and Air Force practices along two dimensions: the organization level at which services are acquired, and the use of a project team approach. The comparison is shown in Figure 3.






Figure 2. Acquisition Management Methods

Organizational Level at which Services Are Acquired

The military departments procure services and manage service acquisitions at the installation level or regional level. The proximity of where the acquisition and related contracts are managed to where the services are actually performed may have an impact on the effectiveness of the project management, as well as the success of the service project. Services performed at one location, with the contract and overall project managed at a distant location, may result in less than adequate management and control of the project, as well as less than proper surveillance of the service contractor. Insufficient control of the project and less than adequate surveillance of the service contractor increases the risk to the DoD of not receiving the full value of its service procurement dollars.

It is not possible, however, to derive any generalized conclusion that acquiring services using either regional or installation-level approach is necessarily better than the other approach. Regional approach (centralized procurement) can give rise to economies of scale, uniformity of procedures, and possibility of consistently using best acquisition practices. On the other hand, installation-level acquisition (decentralized procurement) allows for easier implementation of project management and program management approaches, including accurate requirements definition and proper surveillance. Under either approach, however, key to success is adopting suitable management practices.

We note in Figure 3A that Navy services acquisition takes place predominantly at the regional level, whereas in the Army and the Air Force, it occurs predominantly at the installation level. This difference in approaches should be kept in mind when analyzing the effectiveness of various management practices discussed later in the section



Project Team Approach

Service acquisitions, such as information technology services or aircraft maintenance services, are typically technically complex and require support from various functional areas, such as engineering, procurement, finance, and logistics. Best practices in project and contract management reflect the use of project teams—specifically cross-functional teams—in the management of service projects. The use of project teams facilitates the proper integration and control of the various functional disciplines involved in the project effort. Insufficient control and functional integration of project activities increases the risk of not achieving the project's cost, schedule, and performance objectives.

We note in Figure 3B that the Army and Air Force use the project team approach more frequently than the Navy, where it is used slightly more than 50% of the time. A plausible explanation is that, in general, when services are acquired at the installation level, the physical proximity of personnel can make it easier to establish and use the project teams in managing acquisition. Thus, the use of the regional approach in the Navy means that it has less opportunity to use the project teams. Perhaps a virtual team approach may need to be adopted.

Acquisition Leadership

In addition to the use of project teams, another best practice is formally designating a trained project manager/leader with the authority to lead the project effort. The project manager is typically a coordinator and integrator of the various functional disciplines involved in the project and has overall responsibility for the project's success. The project manager is focused on the overall objectives of the project, and integrating and balancing the interests of the various functional disciplines (engineering, procurement, finance, and logistics) involved in the service project. Figure 4 provides answers to the question: Who leads the services acquisition project, contracting officer (CO) or Quality Assurance Evaluator (QAE)/Contracting Officer Representative (COR)? Figure 4A shows that when a project team is used, the CO predominantly leads the services acquisition project in the Army and Air Force, and only slightly more than half of the time for the Navy. Figure 4B shows that when a project team is not used, the CO predominantly leads the services acquisition project in the Air Force and the Navy, and only slightly less than half of the time for the Army.






Figure 3. Acquisition Leadership

Requirement Ownership

Services acquisition includes managing the requirement. The “requirement” is the specific service that is being procured—for example, information technology services or aircraft maintenance services. It is important to note that the contract management process and, more specifically, the authorities and responsibilities of the contracting officer, do not include requirements management activities (such as determining the requirement, modifying the requirement, assessing the effectiveness of the requirement, or terminating the need for the requirement). These requirements management authorities and activities belong to the requirements manager of the organization responsible for the service being procured. Once the requirements organization identifies, develops, and defines the requirement, the contracting organization performs the contracting activities to procure the needed service. Contracting officers, however, may support the development of the requirements documents by providing business and procurement expertise in this area. For example, an aircraft maintenance squadron would own the aircraft maintenance service requirement being procured by the contracting organization for that specific installation. Figure 5 provides data on who owns the requirements, CO or QAE/COR.






Figure 4. Requirements Ownership

In general, a contracting officer (CO) leading the acquisition, or owning the requirements, is not an appropriate practice, regardless of whether a project team approach is used or not. What is surprising from the survey data shown in Figure 4 is that the project teams are frequently led by the contracting officer as opposed to a formally designated project manager responsible for the overall service project success. As we note in Figure 5, less frequently, yet significantly, the contracting officer also owns the requirements. We consider these findings surprising since the contracting officer is a functional specialist concerned with ensuring the government rules and that the contract are in compliance by the contractor, while a project manager is concerned with the overall success of the project, in terms of cost, schedule, and performance objectives. In addition, a project manager typically represents the service requirement owner, and is typically authorized to make changes to the requirement during contract performance. Contracting officers do not have the authority to make changes to the service requirement, and, traditionally, do not have the expertise or technical knowledge to make such changes—for example, making changes to the requirements for aircraft maintenance service. Leading project teams involves managing the requirement and authorizing related technical changes to the requirement during contractor performance. We also observe the following in Figures 4 and 5:

- For the Army and Air Force, the use of a project team increases the probability of the CO leading the services acquisition;
- For the Navy, perhaps due to regional organization, the use of project teams decreases the probability of a CO leading the acquisition; and
- The above trends are the same for owning the requirements.



Program Management Issues

The first set of program management issues we investigated is the scope and ability of personnel responsible for services acquisition. Figure 6 provides comparative data on this count.




Figure 5. Scope and Ability of Personnel Responsible for Acquisition

Contractor Surveillance

As expected, we note in Figure 6A that the contracting officer always writes and awards contracts in the Navy and the Air Force. In the Army, the CO predominantly writes and awards the contracts. It is unclear why that would be the case. Another critical aspect of services acquisition is contractor surveillance. Contractor surveillance ensures that the contractor's performance complies with the requirements of the contract and, thus, the government is receiving the services procured. Due to the technical nature of government services contracts, contractor surveillance personnel should be knowledgeable of the technical aspects of the service, and are drawn from the technical community responsible



for the service requirement. Thus, having the requisite technical skills is critical for conducting contractor surveillance.

We note in Figure 6B that, as expected, in the Air Force and the Army, QAE/CORs predominantly provide contractor surveillance. However, in the Navy, QAE/CORs provide contractor surveillance in about 50% of the cases, with the contracting officer shouldering that responsibility in the remaining cases. These results indicate another situation in which contracting officers may be performing activities outside their area of expertise; in this case, performing contractor surveillance. Contractor surveillance involves technical knowledge and expertise in the service requirement area. A contracting officer, considered a business advisor with expertise in government contracting rules and regulations, should not be performing technical contractor surveillance on an aircraft maintenance service contract. Perhaps this is related to and caused by the regional approach to services acquisition being adopted by the Navy.

Finally, we studied the length of time COR/QAEs spend in their assigned position. The comparative data is presented in Figure 6C. We note that:

- The majority of COR/QAEs in the Air Force were assigned in the position for less than 3 years. Perhaps this is caused by significant turnover in staff.
- In the Navy, a significant percentage of COR/QAEs were in the job for more than 3 years. Interestingly, this seems to be the case in spite of the fact observed earlier that the contracting officer is responsible for surveillance half the time.

The final category of survey data consisted of other miscellaneous issues related to services acquisition program management. These include the use of lifecycle approach in routine and non-routine services, service acquisition billets, responsibility of various staff members, and the training they receive. The comparative data is presented in Figures 7 and 8.






Figure 6. Lifecycle Approach

The use of a lifecycle to manage and control the progress of a project is considered a best practice in project management (Rendon & Snider, 2008). The project lifecycle allows the project to be managed in phases, with each phase controlled by gates and decision-points. The use of a project lifecycle should be a concern for ensuring proper management of service projects, especially non-routine services. If the services being procured and managed are of a non-routine nature, one would expect higher levels of uncertainty—and, thus, higher levels of cost, schedule, and performance risk—in the management of these service projects. Best practices in reducing project risk include the use of a project lifecycle—with project phases, gates, and decision-points for monitoring and controlling the progression of the service project procurement process as well as the resulting service. Without the use of a project lifecycle, the service project may be vulnerable to excessive risk in terms of meeting cost, schedule, and performance objectives. This would especially be true in the procurement and management of high-risk non-routine services.

Figure 7A reflects that, for routine services, a lifecycle was predominantly used by the Air Force, and less so (approximately less than half of the time) by the Army and Navy. As seen in Figure 7B, for non-routine services, a lifecycle approach was predominantly used by the Navy, and less so (approximately less than half of the time) by the Army and Air Force.






Figure 7. Acquisition Billets

Service Acquisition Billets & Responsibility of Staff Members

The management of services acquisition is the responsibility of the services acquisition personnel located at the regional or installation organizations. Each acquisition organization has designated acquisition positions, or billets, for the acquisition personnel. In



addition, these positions may or may not be filled, due to lack of personnel (perhaps personnel are deployed) or due to the understaffing of organizations. These acquisition personnel are also required to receive the appropriate training reflective of their assigned acquisition duties, such as contracting officer, quality assurance evaluator, or contracting officer representative. Thus, having an adequate number of acquisition billets in an organization is not sufficient. These billets must be adequately filled, and the personnel filling these acquisition billets must be adequately trained. Having an adequate number of filled acquisition billets, staffed with trained acquisition personnel, is integral for providing a proper level of oversight for monitoring contractor performance.

Proper level of oversight is integral to successful services acquisition management. Figures 8A through 8D reflect the survey responses for these areas. The following are salient observations on the figures:

- Figure 8A shows that the Army and Air Force predominantly disagree that there is an adequate number of acquisition billets, while the Navy survey responses are inconclusive.
- Figure 8B reveals that the Army, Navy, and Air Force all predominantly disagree that these acquisition billets are adequately filled.
- Figure 8C indicates that the Navy and Air Force predominantly agree that the services acquisition personnel are adequately trained, while the Army survey responses are inconclusive.
- Figure 8D suggests that the Army predominantly disagrees that a proper level of oversight is afforded to monitor the contractor's performance; the Air Force predominantly agrees that a proper level of oversight is afforded to monitor contractor performance, and the Navy survey responses are inconclusive.

Recommendations

To improve the management of services acquisition, our first recommendation is to maintain the positive trend of increasing the number of competitively bid, fixed-price contracts. These types of contracts promote competition, which ensures the government gets the right services at the best value. Fixed-price contracts shift the risk of cost overruns away from the government and onto the contractor. This also serves to incentivize the contractor to complete tasks within budget.

Our second recommendation relates to the management of services acquisition at the regional versus installation level. As previously discussed, each individual approach has advantages and disadvantages. In our view, the key to success under either approach is to use the proper supporting management processes. Consequently, we recommend that the Navy's regionalized management of services acquisition should implement a stronger project management approach, possibly a virtual project management team. This team would consist of the project manager, requirements manager, and contracting officer at the regional office. The QAE/COR would then serve as the site manager and be responsible for contractor surveillance. The QAE/COR would act as the "eyes and ears" of the regional project manager and contracting officer and would coordinate program and contracting issues back to the project manager. This may require QAE/CORs with higher-level knowledge and skills, due to their expanded roles and responsibilities. The Army and Air Force's installation-level management of services acquisition should ensure consistency in services acquisition management processes department-wide. Our recommendations



include the establishment of dedicated installation project managers responsible for the overall cost, schedule, and performance requirements of the services acquisition. Additionally, the installation project teams should include a requirement manager or representative that is authorized to identify, manage, and change the service requirement during the contract period. Establishing a dedicated project manager and adding a requirement manager/representative to the project team would relieve the contracting officer from performing these conflicting roles.

The third recommendation to improve the overall management of services acquisition is to increase the size of the acquisition workforce, reversing the downsizing trend that began in the 1990s. The results of this research show that the number of CORs/QAEs also needs to be increased. Increasing the size of the workforce will allow for better oversight and help ensure that contractor performance is properly monitored.

Our final recommendation is to increase the effectiveness and availability of training to ensure a qualified acquisition workforce. Based on the results from the research, a majority of respondents agreed that the acquisition workforce was adequately trained. Respondents also provided numerous negative comments regarding the poor quality and the lack of training. The recommended training should focus on all phases of the contract management process and related *Federal Acquisition Regulation (FAR)* policy. Additionally, training on areas related to working in cross-functional teams and using project lifecycles should be provided to all acquisition work force. Finally, and more importantly, if the contracting officers are to continue acting as de-facto project managers by leading the acquisition teams, then they should receive training on project management concepts, project control techniques, and project leadership.

Given the total amount of money spent and the scope of services acquisition in the Department of Defense, the opportunity for conducting research in this important area is limitless. One area that stands out as needing research is contracting for medical services. We have already started to address this need.

Finally, as discussed earlier, the researchers in the fields of operations management and marketing have studied and identified several key characteristics of services that lead to differences in the production and marketing of services as opposed to manufactured products. We believe that the same key characteristics also must be taken into account in designing and managing the processes involved in acquiring services. For example, *intangibility* of service outcomes makes it difficult to clearly describe and quantify services and, therefore, to contract for services. Intangibility of outputs also makes it difficult to define and measure quality. *Co-production*, requiring the presence and participation of customers in the creation of many services, is an important characteristic of services. Hence, the contracts for software development should ideally specify not only what the service provider should do but also what inputs the customer should provide. Otherwise, a satisfactory service outcome may not be realized. *Diversity* of services also makes it difficult and undesirable to use the same contract vehicles or procedures for different services. Finally, services are *complex* and may involve multi-stage processes. This makes it important yet challenging to write contracts that are flexible enough to cover all relevant scenarios and eventualities. Given these considerations, we believe that there exists significant opportunity to conduct research into the impact of these characteristics on the acquisition of various services and the associated implications for the management of service acquisition processes.



References

- Apte, A., Apte, U., & Rendon, R. (2008). *Managing the services supply chain in the Department of Defense: An empirical study of current management practices* (Technical Report NPS-AM-08-137). Monterey, CA: Acquisition Research Program, Naval Postgraduate School.
- Apte, A., Apte, U., & Rendon, R. (2009). *Managing the services supply chain in the Department of Defense: Empirical study of the current management practices in the Army* (Technical Report NPS-AM-09-136). Monterey, CA: Acquisition Research Program, Naval Postgraduate School.
- Apte, U., & Rendon, R. (2007). *Managing the service supply chain in the Department of Defense: Implications for the program management infrastructure* (Technical Report NPS-PM-07-126). Monterey, CA: Acquisition Research Program, Naval Postgraduate School.
- Apte, U., Ferrer, G., Lewis, I., & Rendon, R. (2006). *Managing the service supply chain in the Department of Defense: Opportunities and challenges* (Technical Report NPS-AM-06-032). Monterey, CA: Acquisition Research Program, Naval Postgraduate School.
- Camm, F., Blickstein, I., & Venzor, J. (2004). *Recent large service acquisitions in the Department of Defense*. Santa Monica, CA: RAND National Defense Research Institute.
- Compton, J.A., & Meinshausen, B.A. (2007). *The Department of Defense's management of services acquisition: An empirical analysis* (Master's Thesis). Monterey, CA: Naval Postgraduate School.
- Director, Defense Procurement and Acquisition Policy (DPAP). (2006, August 16). *Government Accountability Office high risk area of contract management*. Memorandum. Washington, DC: OUSD(AT&L).
- Director, Defense Procurement and Acquisition Policy (DPAP). (2007, March 2). *Contracts for services*. Memorandum. Washington, DC: OUSD(AT&L).
- DoD IG. (2009, April 22). *Summary of DoD Office of Inspector General audits of acquisition and contract administration* (DoD IG Report No. D-2009-071). Washington, DC: DoD.
- Ellram, L.M., Tate, W.L., & Billington, C. (2004). Understanding and managing the service supply chain. *Journal of Supply Chains Management*, 40(4), 17-36.
- Federal Procurement Data System (FPDS). (2010). Retrieved January 7, 2010, from <https://www.fpds.gov/>
- Fitzsimmons, J.A., & Fitzsimmons, M.J. (2006). *Service management: Operations, strategy, and information technology* (5th ed.). New York: McGraw-Hill.
- GAO. (2001, May). *Contract management: Trends and challenges in acquiring services* (GAO-01-753T). Washington, DC: Author.
- GAO. (2002a, January). *Best practices: Taking a strategic approach could improve DOD's acquisition of service* (GAO-02-230). Washington, DC: Author.
- GAO. (2002b, July). *Acquisition workforce: Agencies need to better define and track the training of their employees* (GAO-02-737). Washington, DC: Author.
- GAO. (2005, March). *Contract management: Opportunities to improve surveillance on Department of Defense service contracts* (GAO-05-274). Washington, DC: Author.
- GAO. (2007a, January). *Defense acquisitions: DOD needs to exert management and oversight to better control acquisition of services* (GAO-07-359T). Washington, DC: Author.



- GAO. (2007b, May). *Defense acquisitions: Improved management and oversight needed to better control DoD's acquisition of services* (GAO-07-832T). Washington, DC: Author.
- GAO. (2009a, January). *High-risk series: An update* (GAO-09-271). Washington, DC: Author.
- GAO. (2009b, March). *Department of Defense: Additional actions and data are needed to effectively manage and oversee DOD's acquisition workforce* (GAO-09-342). Washington, DC: Author.
- GAO. (2009c, April). *Defense acquisitions: Actions needed to ensure value for service contracts* (GAO-09-643T). Washington, DC: Author.
- Gordon, G.L., Calantone, R.D., & Di Benedetto, A. (1993). Business-to-business service marketing: How does it differ from business-to-business product marketing? *Journal of Business and Industrial Marketing*, 8(1), 45-57.
- Hutt, M.D., & Speh, T.W. (1998). *Business marketing* (6th ed.). New York: Dryden Press.
- Lovelock, C.H. (1992). Are services really different? In C.H. Lovelock (Ed.), *Managing services* (2nd ed.) (pp. 1-8). Englewood Cliffs, NJ: Prentice-Hall.
- Metters, R., King-Metters, K., & Pullman, M. (2003). *Successful service operations management*. Mason, OH: South-Western.
- Rau, C.A., & Stammersky, P.J. (2009). *Management and oversight of services acquisition within the United States Army* (Master's Thesis). Monterey, CA: Naval Postgraduate School.
- Rendon, R.G., & Snider, K.F. (Eds.). (2008). *Management of defense acquisition projects*. Reston, VA: American Institute of Aeronautics and Astronautics.
- Schiele, J.J., & McCue, C.P. (2006). Professional service acquisition in public sector procurement. *International Journal of Operations and Production Management*, 26(3), 300-325.
- Smeltzer, L.R., & Ogden, J.A. (2002). Purchasing professionals' perceived differences between purchasing materials and purchasing services. *Journal of Supply Chains Management*, 38(1), 54-70.
- US Department of Labor. (2005). *Archived News Releases for 2005; Employment Situation*. Bureau of Labor Statistics. Retrieved from <ftp://ftp.bls.gov/pub/news.release/History/empsit.02042005.news>



THIS PAGE INTENTIONALLY LEFT BLANK



2003 - 2010 Sponsored Research Topics

Acquisition Management

- Acquiring Combat Capability via Public-Private Partnerships (PPPs)
- BCA: Contractor vs. Organic Growth
- Defense Industry Consolidation
- EU-US Defense Industrial Relationships
- Knowledge Value Added (KVA) + Real Options (RO) Applied to Shipyard Planning Processes
- Managing the Services Supply Chain
- MOSA Contracting Implications
- Portfolio Optimization via KVA + RO
- Private Military Sector
- Software Requirements for OA
- Spiral Development
- Strategy for Defense Acquisition Research
- The Software, Hardware Asset Reuse Enterprise (SHARE) repository

Contract Management

- Commodity Sourcing Strategies
- Contracting Government Procurement Functions
- Contractors in 21st-century Combat Zone
- Joint Contingency Contracting
- Model for Optimizing Contingency Contracting, Planning and Execution
- Navy Contract Writing Guide
- Past Performance in Source Selection
- Strategic Contingency Contracting
- Transforming DoD Contract Closeout
- USAF Energy Savings Performance Contracts
- USAF IT Commodity Council
- USMC Contingency Contracting

Financial Management

- Acquisitions via Leasing: MPS case
- Budget Scoring
- Budgeting for Capabilities-based Planning



- Capital Budgeting for the DoD
- Energy Saving Contracts/DoD Mobile Assets
- Financing DoD Budget via PPPs
- Lessons from Private Sector Capital Budgeting for DoD Acquisition Budgeting Reform
- PPPs and Government Financing
- ROI of Information Warfare Systems
- Special Termination Liability in MDAPs
- Strategic Sourcing
- Transaction Cost Economics (TCE) to Improve Cost Estimates

Human Resources

- Indefinite Reenlistment
- Individual Augmentation
- Learning Management Systems
- Moral Conduct Waivers and First-term Attrition
- Retention
- The Navy's Selective Reenlistment Bonus (SRB) Management System
- Tuition Assistance

Logistics Management

- Analysis of LAV Depot Maintenance
- Army LOG MOD
- ASDS Product Support Analysis
- Cold-chain Logistics
- Contractors Supporting Military Operations
- Diffusion/Variability on Vendor Performance Evaluation
- Evolutionary Acquisition
- Lean Six Sigma to Reduce Costs and Improve Readiness
- Naval Aviation Maintenance and Process Improvement (2)
- Optimizing CIWS Lifecycle Support (LCS)
- Outsourcing the Pearl Harbor MK-48 Intermediate Maintenance Activity
- Pallet Management System
- PBL (4)
- Privatization-NOSL/NAWCI
- RFID (6)



- Risk Analysis for Performance-based Logistics
- R-TOC AEGIS Microwave Power Tubes
- Sense-and-Respond Logistics Network
- Strategic Sourcing

Program Management

- Building Collaborative Capacity
- Business Process Reengineering (BPR) for LCS Mission Module Acquisition
- Collaborative IT Tools Leveraging Competence
- Contractor vs. Organic Support
- Knowledge, Responsibilities and Decision Rights in MDAPs
- KVA Applied to AEGIS and SSDS
- Managing the Service Supply Chain
- Measuring Uncertainty in Earned Value
- Organizational Modeling and Simulation
- Public-Private Partnership
- Terminating Your Own Program
- Utilizing Collaborative and Three-dimensional Imaging Technology

A complete listing and electronic copies of published research are available on our website:
www.acquisitionresearch.org



THIS PAGE INTENTIONALLY LEFT BLANK





ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL
555 DYER ROAD, INGERSOLL HALL
MONTEREY, CALIFORNIA 93943

www.acquisitionresearch.org



Acquisition Research Program:
Creating Synergy for Informed Change

Services Supply Chain in the Department of Defense: Comparison of Acquisition Management Practices in Army, Navy, and Air Force

Aruna Apte, Uday Apte and Rene Rendon

Naval Postgraduate School


May 2010

Overview

- Introduction
- The Empirical Study
- Analysis and Comparison of Data
- Conclusions
- Recommendations



Introduction



DoD's Contracts for Goods and Services (2000-2009)

Source: Federal Procurement Data System (FPDS-NG)



Services Supply Chain the DoD Ongoing Research Program

FY 2006	Exploratory Research: Opportunities and Challenges
FY 2007	Implications for a Program Management Approach
FY 2008	Empirical Study of Current Management Practices in the Air Force and Navy
FY 2009	Empirical Study of Current Management Practices in the Army
FY 2010	Comparison of Acquisition Management Practices in Army, Navy, and Air Force



Literature Survey: Theory and Practice

- Practice
 - 16 GAO Reports issued between 2001 to 2009
 - 142 DoD IG reports issued between 2002 to 2008
- Theory
 - Agency Theory and Principal-Agent Problem
 - Transaction Cost Economics
 - Service Operations Management
 - Contractual Theory: How contracts are planned, structured, awarded and administered



The Empirical Studies

- Web-based survey instrument developed using “SurveyMonkey” Software
- The surveys were deployed in 2008-2009
 - Army: Eight (8) contracting centers, 81 Contracting offices (response rate: 75%)
 - Navy: Six (6) regions covering 66 out of 76 installations (response rate: 87%)
 - Air Force: 50 contracting squadrons (response rate: 68%)
- Services studied include
 - Professional, Administrative, and Management Support,
 - Maintenance and Repair of Equipment,
 - Data Processing and Telecommunications,
 - Utilities and Housekeeping,
 - Transportation and Travel




Survey Core Questions

- Contract Characteristics
 - Degree of Competition, Contract Type, Contract Incentives
- Acquisition Management Methods
 - Organization Level, Project Team Approach, Acquisition Leadership, Requirements Ownership
- Other Program Management Issues
 - Scope and Ability of Personnel, Life Cycle Approach, Acquisition Billets




Contract Characteristics


Degree of Competition



Contract Type




Contract Incentive




Acquisition Management Methods

Organization Level at which Services are Acquired




Acquisition Management Methods

Use of Project Team Approach




Acquisition Leadership

When Project Team Approach is Used




When Project Team Approach is Not Used




Requirements Ownership

When Project Team Approach is Used




When Project Team Approach is Not Used




Scope and Ability of Personnel Responsible for Acquisition

How long did the COR/QAE spend in the position?




Life Cycle Approach as the Dominant Strategy

Routine Services




Non-Routine Services




Acquisition Billets

Number of Billets is Adequate




Acquisition Billets

Billets are Adequately Filled




Acquisition Billets

Staff is Adequately Trained



Acquisition Billets

Proper Level of Oversight is Afforded to Monitor Contractor Performance



Conclusions

- Army and Air Force predominantly use a project team approach in managing services acquisition.
- The PCO predominantly leads the project team (Army and Air Force) or the services acquisition effort (Navy).
- The PCO owns the service requirement (less frequently, but significantly), for the Army and Navy.
- The PCO provides contractor surveillance approximately half of the time for the Navy.
- Project life cycles are not consistently used in services acquisition.



Recommendations

- Maintain the positive trend of increasing the number of competitively-bid, fixed-price contracts.
 - These types of contracts promote competition, which ensures the Government gets the right services at the best value.
 - Fixed-price contracts shift the risk of cost overruns away from the Government and onto the contractor.
 - This also serves to incentivize the contractor to complete tasks within budget.



Recommendations

- Management of services acquisition at the regional versus installation level has advantages and disadvantages.
 - Regional approach (centralized procurement) can benefit from economies of scale, consistency of procedures and best practices.
 - Installation level (decentralized procurement) acquisition allows for easier implementation of project management and program management approaches including accurate requirements definition and proper surveillance.
- Whichever approach is used, it is important that the proper supporting management processes are in place.



Recommendations

- Ensure proper roles and responsibilities in managing services acquisition
 - Requirements management
 - Project management
 - Surveillance management
- Adopt a project team approach with designated project manager
- Implement the use of project life cycles
 - Incorporate current peer-review requirements
 - Emphasis on post-award acquisition assessment



Questions?

